Consent 5/12/2009 ltem #4

SEMINOLE COUNTY GOVERNMENT
AGENDA MEMORANDUM

SUBJECT: Change Order #1 to CC-3645-08/DRR - Tank Aerator Restoration and
Modifications

DEPARTMENT: Administrative Services DIVISION: Purchasing and Contracts
AUTHORIZED BY: Frank Raymond CONTACT: Diane Reed EXT: 7120
MOTION/RECOMMENDATION:

Approve Change Order #1 to CC-3645-08/DRR - Tank Aerator Restoration and Modifications
with Crom Engineering and Construction Services, Inc, of Gainesville, Florida, in the amount of
$9,118.00.

County-wide Ray Hooper

BACKGROUND:

CC-3645-08/DRR provides for all labor, materials, equipment, and sub-contractors necessary
to complete the restoration and modifications of aerator screens, associated hardware, access
doors and application of protective coating to Lake Hayes WTP Tank 2, Greenwood Lakes
WTP Tank 2, Indian Hills WTP Tanks 1 and 2, Heathrow WTP Tanks 1, 2 and 3 and Markham
WTP Tank 2.

Change Order #1 will provide for additional scope of work to remove the rubber flaps covering
each of the thirty-two (32) emergency overflow openings, patch the screw holes and replace
the 200-inch insect screens covering the openings on each tank.

The following is a summary of the cost of the Agreement:

Original Agreement Sum  $168,750.00
Change Order #1 $9,118.00
Revised Agreement Total $177,868.00

This is a budgeted project and funds are available in Water Plant Rehabilitations (Account
#08705.560650, CIP #00056601).

STAFF RECOMMENDATION:

Staff recommends that the Board approve Change Order #1 to CC-3645-08/DRR - Tank
Aerator Restoration and Modifications with Crom Engineering and Construction Services, Inc,
of Gainesville, Florida, in the amount of $9,118.00.




ATTACHMENTS:

1. CC-3645-08_DRR - Change Order 1 (Crom)

Additionally Reviewed By:

2 County Attorney Review ( Ann Colby )




SEMINOLE COUNTY, FLORIDA o
CHANGE ORDER FOR CONSTRUCTION PROJECTS

PURCHASING & CONTRACTS DIVISION 1101 E. First Street
(407) 665-7116 Sanford, Florida 32771-1468
Contract Number: CC-3645-08  Initiation Date:02/10/2008 Change Order No.:1  Other Project No:10203001
CIP Number: 56601 Contract Date:11/17/2008 [JWork Order No.: 0  Vendor No: 209584
Contract Tile: '

Tank Aerator Bestoration and Modifications.

You are requested to make the following change(s) in this ContracttWork Order, and reason(s) are provided:
See attached

Qriginal ContractWork Order Sum $168,750.00
ContractWork Order sum prior to this change order $168,750.00
Change Order Sum (X increase) ([ decrease) (] unchanged) $9.118.00
New Contract/Work Order sum including this change order will be $177.868.00
Time will be (] increased) (] decreased) (Bunchanged) by Days
Fina! Completion Date through this change order 12/15/2009

Waiver: This Change Order constitutes full and mutual accord and satisfaction for the adjustment of ContractWork Order Brice and
Time as a result of increases or decreases in costs and time of performance caused directiy and indirectly from the change.
Acceptance of this Waiver constitutes an agreement between County and Gontractor that the Change Order represents and equitable
adjustment to the Agreement and that Contractor shall walve all rights to file a Contract Claim of any nature on this Change Order.
Execution of this Change Order shall constitute Contractor’s complete accepiance and satisfaction that it is entitied to no more costs
or time (direct, indirect, Impact, etc.) pursuant to this Change Order.

Acknowledgements: The aforementicned change, and work affected thereby, [s subject to all provisions of the orlginal Agreement not
specifically changed by this Change Order; and it is expressly understood and agreed that the approval of the Change Order shatl
have no effect on the original agreement other than matters expressty provided herein.

This Change Order [_| dges [X] does not involve changes to the design of the projeet;Which would require
signature by the ArchijeévEngineer of Record. Project Manager (initials) /
U W nln i

Project Manager {Signature) Architect/Engineer {Signature) firgotor (Seal & Signature)

EM D pMENTAL &%W&éﬁ eB0\ SW Ard\wu |

_ Gainasville Plg .

Department/Divisi Address (List Above) Address (List Abovéf“’s ‘
By: (b, Romend LELSFY By: By: e D Mal @30&%, P E.
{Print Name) : {Print Name) {Print Name
Date: 921967 Date: Date,_O2. l?lboi

[T Purchasing & Contracts Approval Pursuant to Administrative Code:

WITNESSES:

Robert Hunter, Procurement Supervisor Date
As authorized by Section 8.153, Seminole
County Administrative Code

SEMINOLE COUNTY BOARD QF COUNTY COMMISSIONERS [] Board Approval:

ATTEST: BOARD OF COUNTY COMMISSIONERS
SEMINOLE COUNTY, FLORIDA

MARYANNE MORSE

Clerk to the Board of County Commissioners ot

Seminoie County, Fiorida. BOB DALLARI, Chairman ’ Date

Approved as to form & legal sufficiency: As authorized for execution by the Board of County
Commissioners at their y 20
reguiar meeting.

County Atiorney Date

NOT VALID UNTIL SIGNED BY OWNER AND CONTRACTOR AND ARCHITECT/ENGINEER (AS APPLICABLE).
Aevised 1215/08 BLH App. H-1



SEMINOLE COUNTY
CHANGE ORDER ATTACHMENT

Change Order No.

Project Name:"ARK _AZRATOR, RESTORATION

Project/Agreement No. (- 345 -0
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January 30, 2009
REVISED February 4, 2009

Via Email: Thomas Wicks@CH2ZM.com

Mr. Thomas Wicks

CH2M HiLL

510 West Lake Mary Boulevard
Sanford, FL 32773

Re: Change Order No. 1
Project CC-3645-08/DRR - Tank Aerator Restoration and Modifications
CECS Job No. 58070.1-.8

Dear Mr. Wicks:

As requested, Crom Engineering and Construction Services, Inc. (CECS) is submitting this change
order proposal to provide supervision, labor, materiai and equ*pmeni for modification of the prestressed
congrete tanks as described below inaccor cogé) and standards including OSHA and
AWWA, ACI prestressed concrete tank design.

1.

Add $9,118.00: Remove the rubber flap covering each of the thirty-two emergency overflow
openings, patch the screw holes, and replace the 200in® insect screens covering the openings on
each tank.

2. Preparsand paint the exterior surfaces of each tank in accordance with recommendations made by
coating manufacturer representative (Tnemec Company, Inc.) after 1/20/2009 site visits:

Add $13,631.00: Heathrow WTP Tank 1

Add $16,613.00: Heathrow WTP Tank 2

Add $16,613.00: Heathrow WTP Tank 3

Add $13,631.00: Greenwood lL.akes WTP Tank 2
Add $11,868.00: Indian Hills WTP Tank 1

Add $9,550.00: Indian Hills WTP Tank 2

Add $20,275.00: Lake Hayes WTP Tank 2

Add $32,701.00: Markham WTP Tank 1

Work o be performed on the following tanks:

1. Heathrow WTP Tank 1
500,000 Gallon GST
70-0" 1D x 17-4" SWD
(Precon Tank)

2. Heathrow WTP Tank 2
500,000 Gailon GST
700" 1D x 174" SWD
{Precon Tank)

Crom Ewngineering & CONSTRUCTION SERVICES, INp, s
ESD% Wi&mx&r Road » Balnesvilie, Florida 32808 » 357-548-3348 » Faw: 352-548-3448




3. Heathrow WTP Tank 3
500,000 Gallon GST
700" 1D x 174" SWD
(Crom Job No. 01005}

4, Greenwood Lakes WTP Tank 2
500,000 Gallon GST
70-0" 1D x 17'-5" SWD
{Crom Job No. 7416)

5. Indian Hills WTP Tank 1
250,000 Gallon GST
50'-0" ID x 17'-0" SWD
(Crom Job No. 8623)

6. Indian Hills WTP Tank 2
250,000 Gallon GST
50'-0" ID x 17'-0" SWD
{Crom Job No. 8623)

7. Lake Hayes WTP Tank
800,000 Gallon GST
{Precon Tank)

8. Markham WTP Tank
1,600,000 Gallon GST
115-0" 1D x 18-0" SWD
(Precon Tank)

This change order is offered for your accepiance. The retumn to this company of a copy of this change
order with your acceptance endorsed thereon within the time aforesaid will constitute a contract between us.
This change order shall be made a part of the original contract agreement.

Sincerely,

CROM ENGINEERING & CONSTRUCTION SERVICES, INC.
Kyte J. Monroe

Project Manager

\kdj

ACCEPTED

Original Contract Value: $168,750.00
BY; . Net Previous Change Orders:  $0.00 |
TITLE: Vaiue This Change Order: 144 .000-

DATE: New Contract Value:




EXHIBIT B

NAME OF BIDDER; Crom Engineering & Congtruction Serviceg, Inca.

SEMINOLE COUNTY

CO3545-DB/DRR-TANK AERATOR RESTORATION angd MODIFICATIONS

BID FORM

S 1 e
NUMBER DESGRIPTION ary | UNIT TOTAL PRICE

1 Loke Haves WIP b2 | 1 LS $35,500 *' mr;&"so no. 4

2 Greshwood Lokes vﬂ@ . e 28,750 opvle seope 15 w'odaaw‘l‘d

3 Inclign Hills WTP Tenk No, 2 4 L8 $19,850

4 incian Hils WTP Tark No. 4 3 15 $8,850

B Meathrow WTE Tank No, 1 4 L3 517, Bso

5 Heafhrow WTP Tank No, 2 1 Lis 525,750

7 Healhow WTP TankNo.8 |~ 1 s | $15,950
TOTAL BID PRICE (liesns 1 fhrough 7) $152,500 '

Coniract sward wilt be based on the fotal for Reme 1 through 7.

The CGounty will decids if L5 In 's best Interest fo include ane or both of the bid allematives.

£1D ALTERNATIVES
ALTED
NUMBER DESGRIPTION wry | uwr | TOTALPRIGE :
4 rarkham WTP Tank No. 2 1 L5 $16,250 v Lo NO. 2
2 Gmenwood Lakes WTP TanlfNo, 't* i 18 319,450 ” wgr;:qg:;p‘?a L5 :Dmé‘hd 'ﬁefﬁ

& Taclude Markham W TP Tank Noo 2 Altemahive



Reed, Diane

From: Kyle Monroe [kmonroe@CromCorp.com]
Sent: Friday, April 03, 2009 8:26 AM

To: Reed, Diane

Subject: Seminote County Tank Rehab (CC-3645-08)
Diane;

As directed by Dean Garcia with CH2M HILL, this email is being sent to confirm that CECS acknowledges that the
Greenwood Lakes Tank listed in the Bid Form as Tank #2 is really Tank #1. Also that the Greenwood Lakes Tank listed in
the Bid Alternative as Tank #1 is really Tank #2. For questions and/or additional information, please feel free to contact
me. Thanks.

Kyle J. Monroe
Project Manager
kmonroe@cromcorp.com

352.548.3349 phone
352.548.3449 fax
352.275.6041 cell



	Item Number - 4
	
	CC-3645-08_DRR - Change Order 1 (Crom).pdf


